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Tb- DATE

20 Jenuery 1064

ENGINEERING SECTION/CB/PD/OL INSPECTION REPORT NO. (If final, so state)
I
)

ESTIMATED COMPLETION DATE
i

_Fooruary 14k
DECLASS REVIEW by NIMA/DOD

NAME OF CONTRACTOR

TY E

THE CONTRACTOR IS ON SCHEDULE THE 'CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED

D YES [] NO FUNDS YES D NO \‘\_ i

THE CONTRACTOR WILL COMPLETE TASK WITHIN ALLOTTED TIME ALL PHASES OF THE TECHNICAL PROGRESS ARE SATI$EAC‘TORY
YES NO DYES D NO i

-\
HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR
DURING THE PERIOD? DYES NO (If yes, give deta11s\on reverse side.)

-..\

HAS GOVERNMENT.-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? D YES NO
(If yes, indicate items, quantity, and cost on reverse side.)

OVERALL PERFORMANCE OF CONTRACTOR

1. [] ourstanpine 3. [[] exceirent 5. [] acceprasLe 7. [[] unsatisracTory

D SUPER 10R 4. E HIGHLY SATISFACTORY 6. [:I BARELY ADEQUATE

li-‘ OVERALL PERFORMANCE OF CONTRACTOR 1S UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON
REVERSE SIDE.

RECOMMENDED ACT ION

CONT INUE AS PROGRAMMED D WITHHOLD PAYMENT PENDING
SATISFACTORY PERFORMANCE

D TERMINATE D OTHER (Specify)

IF TERMINATION 1S RECOMMENDED OR IF THIS IS A FINAL REPORT ATTACH COMMENTS IN NARRATIVE FORM ON
CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE |TEMS UNDER THE CONTRACT HAVE BEEN RECEIVED.
THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

f DOES NOT . DOES NOT
D
ITEM REC"D APPLY ITEM REC APPLY
PROTOTYPES MANUALS
DRAWINGS AND SPECIFICATIONS FINAL REPORT
PRODUCTION AND/OR OTHER SPECIAL TOOLING
END 1TEMS OTHER GOVERNMENT PROPERTY

DA'TEt OF - LAST CONTACT WITH CONTRACTOR

H

DIVISION
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Delivery of the eguipment has been delayed due to changeover of personnel
end nroblems encountercd “n checitout which required reengineering one phasc of
the cireutyy. Adequate steps appecr to have been taken i¢ chech the egquirsment
out prior to shipment, however, performance cennot be evalumted wnitil the

equipnent e netualily tried operationally in-house.
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